

**SECRET**

*Permanence*

*Encl. #1 to*

DPS-3775
COPY 2 OF 3

**Supplemental Agreement No. 1  
to Contract dated June 24, 1958**

**Supplemental Agreement  
to  
Cost Plus Fixed Fee Contract  
with  
The Perkin-Elmer Corporation**

**Contractor: Hycon Mfg. Company, Pasadena, California**

**Supplemental Agreement for: Contract Work (see Schedule)**

**Change in Estimated Cost: \$13,897 (increase)**

**Change in Fixed Fee:** [REDACTED]

25X1A

DOCUMENT NO. 89  
NO CHANGE IN CLASS. ☒  
☐ RECLASSIFIED  
CLASS. CHANGED BY: TS 3 0 2012  
NEXT REVIEW DATE: 2012  
AUTH: NS 70-1  
DATE: 15/1/82 REVIEWER: 008632

**SECRET**

**SECRET**

This Supplemental Agreement made and entered into this <sup>14<sup>th</sup></sup> day of <sup>August</sup> 1958 amends, supplements and revises the contract entered into between the parties hereto as of June 24, 1958, as follows:

1. By adding the following to subparagraph (1) of Section A - Statement of Work: "and in the work description (Exhibit "A" attached to Mycon proposal to Perkin-Elmer dated July 23, 1958)."
2. By deleting the date "July 31, 1958" contained in Section B - Delivery, and substituting in lieu thereof the date "August 22, 1958."
3. By increasing the Estimated Cost set forth in Section C - Estimated Cost by the sum of \$13,897. The total Estimated Cost for this contract, exclusive of Fixed Fee, is \$60,796.

25X1A

4. 

DOCUMENT NO. 90  
NO CHANGE IN CLASS. ☒  
☐ SECRET  
CLASS. AUTHORITY: 2012  
DATE: 15/1/82 000632


**SECRET**

**SECRET**

IN WITNESS WHEREOF, the parties hereto have caused this Supplemental Agreement to be duly executed as of the day and year first above written.

25X1A

THE PERKIN-ELMER CORPORATION



**SECRET**